

COP 4934 – Summer 2026

Group 11

Meeting Notes

Date: July 7, 2026

Time: 4:00 pm

1. Discussed upcoming meeting dates and assignment due dates:
 - i. **Upcoming Due Date: Monday 7/27 – Final Design Report**
 - ii. Next Professor Check-In: Tuesday 7/21 3:20 pm
 - iii. Next in-person meeting scheduled for Tuesday 7/14
2. Sprint Review/Retrospective – Preliminary Design Document
 - i. Group agreed that the recent assignment went well and that no additional are needed.
 - ii. Phillip proposed an extension of the KDE feature, which was described in the Preliminary Design Document, that would involve:
 - Offering multiple bandwidth hyperparameters for the user to adjust (instead of a single bandwidth), one per DBSCAN minimum density clusters (application will allow three (3) minimum densities)
 - Implement automated bandwidth optimization using a neural network.
3. Upcoming Product Backlog items:
 - i. Final Design Report
 - ii. Prototype development to demonstrate the overall design intent from the Preliminary Design Report through a small-scale proof of concept.
4. Discussed historical data collection status. Phillip called the County's Public Information Office and left a message. Phillip hasn't heard back from the office and will reach out again before the next meeting.
5. Discussed the assignment criteria for the upcoming Final Design Report. The group will create a detailed outline this week.

Action Items:

1. (Phillip) Create a draft outline for the Final Design Report.
2. (Everyone) Review the assignment criteria and draft outline for the Final Design Report and provide feedback for developing a final outline.
3. (Everyone) Consider developing a prototype, if relevant to your role, and discuss in the upcoming Final Report Design.
4. (Andrew) Add Final Report Design in the Product Backlog in Jira. Create a Prototype Epic.
5. (Phillip) Update Sprint Backlog and start new Sprint in Jira.
6. (Phillip) Discuss the KDE optimization option as a potential MVP amendment with the Professor.

COP 4934 – Summer 2026

Group 11

Meeting Notes

7. (Phillip) Follow-up with the County to request permission to use their public search API per the frequency written in Tolga's script.