

COP 4935 – Fall 2026

Group A04

Meeting Agenda

Date: August 26, 2026

Time: 3:00 pm

Location: Library

1. Next Meeting: **Wednesday 9/2 afternoon (time TBD; Phillip proposes 1:30)**
2. Discussed status of data collection. About 1/3 of the data has been collected using the County API. Phillip will contact the company maintaining the County's crime data website to request permission to use data copied from the website.
3. Discussed the project schedule (see attached revised tentative schedule and review):
 - i. Weekly meeting schedule: The group agreed to meet 1 day per week on Monday or Wednesday, depending on other class attendance requirements such as the next Check-In, the CDR presentation, and the Demo. Plan is to meet after such class attendance events. One exception will be to practice for the CDR presentation. The meeting to practice will be Thursday 9/10 at 5:00.
4. Discussed three (3) potential professors to ask to join the review committee. Currently considering:
 - i. Dr. Mark Llewellyn
 - ii. Dr. Corey Pittman
 - iii. Dr. Ali Siahkoohi
5. Format for conducting group meetings will be to go around the room and give everyone 5-10 minutes to discuss, and potentially demo, progress.
6. Daily Scrum channel will be created in Discord. Team will start checking in daily (on weekdays) to provide updates. Standard for Daily Scrum is to find a block of time when everyone is available to post.
7. Jira Protocol: Product Backlog Items have been updated to match the Administration chapter of the Final Design Report. Team should add/update tasks within backlog items as needed (don't change/add/delete Product or Sprint Backlog Items, please notify Product Owner and Scrum Master about requests to change/add/delete).
8. GitHub Protocol: README is up-to-date.
9. Sprint Planning: Team will conduct Sprint Planning session during next week's group meeting on Wednesday 9/2 to create/start a Sprint. Unfinished Sprint Backlog Items from the previous sprint (Sprint 4) will either be moved to the new sprint or consolidated with one of the Product Backlog Items.

10. Final Presentation: The Group's preference is to present before the week of Thanksgiving.

Action Items:

1. **(Everyone)** Think about what you want to include in the upcoming Sprint. The Sprint will be created during the Sprint Planning session which will be held during the Wednesday 9/2 meeting.
2. **(Everyone)** Review your sections of the Final Design Report before the next meeting. Next meeting will include Sprint Planning which will involve selecting Product Backlog Items to add to the next sprint. Each item will contain a subset of tasks that will be defined by the developer responsible for a given Sprint Backlog Item.
3. **(Everyone)** Review the CDR guidelines. Refer to the following resources on Webcourses (refer to the Files section for the pdf's and pptx below; refer to the Home page for the YouTube link):
 - i. COP4935 Critical Design Review Guidelines.pdf
 - ii. COP4935 Tech Presentations Best Practices.pdf
 - iii. Senior Design 2 – CDR Instructions.pptx
 - iv. <https://www.youtube.com/watch?v=bj0UVocjcVI>
4. **(Andrew)** Change group number in GitHub and Jira (it was changed from Group 11 to Group A04).
5. **(Phillip)** Contact the company managing the County crime data to request use of data copied from the website.

