

COP 4934 – Summer 2026

Group 11

Meeting Notes

Date: June 16, 2026

Time: 5:00 pm

1. Discussed the upcoming Design Proposal and Team Contract assignment that's due on Monday 6/22/2026. Team agreed to target completing their sections on evening of **Sunday 6/21/2026**.
2. Mentioned that the instructor check-in is at **2:40 pm on Tuesday 6/23/2026**.
3. Tolga collected historical incident/traffic data from Lee County's website for past 10-years. Phillip spoke with Kimberly Colon of the County's record keeping department on Monday 6/15/2026 who estimated that it would take 40-hours to pull the incident data that was requested. She noted that they are limited to pulling 900 records at a time and that the data format would be as a pdf. She recommended getting the data from the County's website. The team will continue to run the search API script.
4. Move the agenda item "Discuss geocoding of intersections that are currently unresolved" to next week's meeting.
5. Discussed upcoming assignments (refer to the table in the agenda). Went through the Webcourse assignment requirements for the Design Proposal and Team Contract. Mentioned that the next assignments (Early Status Report and Preliminary Design Document) are due on 6/29/2026 and 7/6/2026, respectively. The Early Status Report will be a total of 10 pages while the Preliminary Design Document will be a total of 50 pages (10 pages per team member).
6. We decided to create an outline for the Team Contract and Concept of Operation and Technical Outline by Wednesday 6/17/2026, then assign sections of the outline to the team.

Action Items:

1. (Everyone) Collaborate to create an outline and assign team members to different sections of the Design Proposal and Team Contract assignment (finish by **Wednesday 6/17/2026**).
2. (Everyone) Complete their section of the Design Proposal and Team Contract by **Sunday 6/21/2026**.
3. (Phillip) Combine everyone's sections into a single document for the Design Proposal and Team Contract by **Monday 6/22/2026**.
4. (Everyone) Submit the combined document for the Design Proposal and Team Contract before due date of **Monday 6/22/2026**.
5. (Everyone) Attend the Professor's check-in meeting scheduled for **2:40 pm on Tuesday 6/23/2026**. Arrive to class at least 15-minutes before the scheduled time.