

COP 4934 – Summer 2026

Group 11

Meeting Agenda

Date: July 14, 2026

Time: 2:00 pm

1. Mentioned the following dates:
 - i. **Due date of Final Design Report: Monday 7/27**
 - ii. Next Professor Check-In: Tuesday 7/21 3:20 pm
 - iii. Next group meeting: to be held directly after the Professor Check-In
2. Discussed historical data collection status. Phillip called the Lee County Public Information Office and spoke with a staff member who asked that Phillip send an email to publicinformationoffice@sheriffleefl.org.
3. Mentioned that Sprint 4 has been started in Jira. It includes a Sprint Backlog Item for the Final Design Document. Phillip will add sub-tasks to that item. There are additional Sprint Backlog Items for each prototype that the team is currently working on.
4. Discussed the draft outline for the Final Design Document that was posted on the group Discord channel prior to the meeting. No changes were made to the outline. Refer to the attached final outline which will be used to prepare the Final Design Document.

Action Items:

1. (Everyone) Write your sections of the Final Report Document corresponding to the outline that was discussed during the meeting (refer to the attached outline).
2. (Phillip) Send email to the Lee County Public Information Office requesting permission to use their public API. Draft email was shared with the team prior to the meeting on the group Discord channel.
3. (Phillip) Send Word templates for Final Report Document customized for each group member based on the responsibilities defined in the attached outline.
4. (Phillip) Update the Jira Sprint Backlog Item for the Final Report Document to include sub-tasks.

Section	Estimated Page Count	Person Responsible	
Cover Page	N/A	Phil	
Table of Contents	3	Phil	
Executive Summary	1	Write after everything else is done	* Include description of project, objectives, and technical approach
Introduction			
Project Description	0.75	Andrew or Phil	* Include purpose/objective of this report
Significance of Project	0.5	Khoa	* Broader social impact; Identify target audience and problem that is being solved
Issues Related to Project	0.25	Phil	
Application Component and Features	5	All members (1 page per person)	* Re-purpose the Technical Outline from earlier assignment
Motivations	5	All members (1 page per person)	
Project Characterization			
Concept of Operations	1	Andrew	* Use concept of operations from previous report
Definition of Done	0.5	Phil	
MVP	6.5	All members (~1 page per person)	* Consider converting to a list format. Consider placing user stories in the product backlog summary?
Stretch Goals	1	All members (~0.25 page per person)	
Design Documentation			
Backend	11.5	Tolga	Block/Architecture Diagram, ERD
Frontend	11.5	Khoa	ONLY MAP use-case and activity diagrams; mock-ups?
Report Feature	11.5	JC	ONLY REPORT export use-case and activity diagrams; mock-ups?
Clustering Feature (include animation)	11.5	Andrew	ONLY CLUSTERING use-case and activity diagrams; statistical analysis pipeline
Heat Map Feature (include animation)	11.5	Phil	ONLY HEAT MAP use-case and activity diagrams
* Possible breakdown for Design Documentation: Description of Feature/Component; Research; Detailed Description of Design (including descriptions of technical approach, decisions, prototype, diagrams)			
Test Considerations			
Backend	1.5	Tolga	
Frontend	1.5	Khoa	
Report Feature	1.5	JC	
Clustering Feature (include animation)	1.5	Andrew	
Heat Map Feature (include animation)	1.5	Phil	
Conclusions			
Results	3.75	All members (0.75 page per person)	* Treat this as a Work-to-Date
Summary of Project	0.75	Andrew	
Administration			
Budget and Financing	0.5	Tolga	
Product Backlog	1.5	Phil (will be requesting help from team member)	* Include user stories and acceptance criteria
Current Sprint Backlog	2.25	Phil	
Milestone Chart	1	Phil (will be requesting help from team members)	
Schedule and Setbacks	1.25	Phil (will be requesting help from team members)	